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E4 Alternative
Containment

Monitoring Update

Marshall

. Source

Update on status of E4
Alternative Containment
Monitoring Plan Requirements

* |Initial Monitoring
v all components agreed
to except velocity and
discharge monitoring
e Periodic Monitoring
v" All components agreed
to except velocity and
discharge measurements
* Monitoring Plan
v" Enbridge to submit as
Revised Morrow Lake
Monitoring, Assessment

and Management Plan %_me io} 2612




Submerged Oil
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Late Summer Reassessment at NEBA Recommended Monitoring Locations (Poling)

Target areas provided to Enbridge by EPA/MDEQ

* Locations from Ceresco Dam trestle upstream to MP 4.75
* Identified targets from MP 13.48 to Mill Ponds

* I|dentified targets from MP 20.25 to MP 36.5

* Reassessment to commence today with goal to complete poling by Labor Day break



Submerged Oil
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Summer Reassessment of Locations Downstream of Morrow Lake Dam

+ Required Summer poling assessment in CWP
+ Reassessment commenced on Monday August 20
+ Poling at most target areas complete — all locations poled are “nones” thus far

« Enbridge pursuing access for remaining targets not completed



GIS

Poling Data Review

GIS Review of Poling Data Downstream of Morrow
Lake Dam



Sediment Trap

Monitoring _ : : e o
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. Source

Status of Round 6 Monitoring for
Phase | Traps

*  Complete this week

Phase Il Trap Status

e Evaluation of Current
Conditions
e Schedule
* Phase Il installations
* Baseline surveys
including poling




GIS

Poling Data Review

GIS Review of Poling Data From Phase 1 Sed Traps



Submerged Oil

Quantification

A

Oil Quantification Coring Program Status

e Update on status of pilot study schedule
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Recurring Sheen and Sheen Responses - August 16, 2012 — August 21, 2012

. Ceresco (6) — including Control Point upstream to MP 5.25
. MP 21.5 (3) — upstream of 21.5 oxbow sed trap

. MP 23.25 (3)

. MP 26.00 (2) — phase 2 sed trap

. MP 26.25 (2) - backchannel

. MP 28.25 (3) — phase 1 oxbow sed trap

. MP 37.75 (4) — phase 2 sed trap — islands in neck

. MP 37.9 (5) — south and north cove of Morrow Lake Fan

. MP 38.75 (3) — Morrow Lake near Indian Island
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Kalamazoo River
RI/RA Status

Source Area RA Schedule Update

* RA Work Plan for the Source
Area — Approved August 20,
2012

e September 4, 2012 — Close of
public comment period

Kalamazoo River Rl

* Continuing discussions on end
points
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